
ID Task Name CD Baseline Start Baseline Finish Scheduled
Start

Scheduled Finish Actual Start Actual Finish Resource Names %
Complete

1218 2005 Special Projects Schedule 0 Fri 8/19/05 Sat 10/22/05 Mon 1/5/04 Fri 3/3/06 Mon 1/5/04 NA 88%

1030 2005 NAMP Schedule 0 Mon 8/1/05 Mon 8/1/05 Mon 5/31/04 Mon 5/3/10 Mon 5/31/04 NA 96%

1037 Beacon - San Angelo to El Monte 1 Fri 9/3/04 Tue 12/14/04 Fri 9/3/04 Thu 12/23/04 Fri 9/3/04 Thu 12/23/04 Mancillas 100%

1041 Aganier - San Angelo to El Monte 1 Mon 9/20/04 Thu 12/9/04 Mon 9/20/04 Thu 12/23/04 Mon 9/20/04 Thu 12/23/04 Mancillas 100%

1152 3107 St. Marys (Our Lady of Sorrows N.C.) 1 Mon 12/6/04 Tue 12/14/04 Mon 12/6/04 Mon 12/20/04 Mon 12/6/04 Mon 12/20/04 Mancillas 100%

1091 Nassau - Vance Jackson (Escondida Apts.) 1 Mon 12/13/04 Thu 12/16/04 Mon 12/13/04 Thu 12/16/04 Mon 12/13/04 Thu 12/16/04 Mancillas 100%

1092 2103 San Pedro Ave (San Pedro Arms Apts.) 1 Mon 12/20/04 Thu 12/23/04 Mon 1/3/05 Wed 1/12/05 Mon 1/3/05 Wed 1/12/05 Menjares 100%

1138 300 San Fernando at Pecos La Trinidad 1 Mon 12/20/04 Thu 1/6/05 Mon 1/3/05 Thu 1/6/05 Mon 1/3/05 Thu 1/6/05 Torres 100%

1105 Nogalitos at Rehmann (St. Henry's Catholic Church) 1 Wed 12/22/04 Thu 12/23/04 Fri 1/7/05 Tue 1/11/05 Fri 1/7/05 Tue 1/11/05 Menjares 100%

1094 McCullough at Rector (Normandie Apts.) 1 Mon 12/20/04 Thu 12/23/04 Fri 1/14/05 Mon 2/7/05 Fri 1/14/05 Mon 2/7/05 Menjares 100%

1116 3822 West Ave - Dresden to Wayside (Walnut Manor Apts.) 1 Mon 12/13/04 Thu 12/23/04 Fri 1/14/05 Thu 2/3/05 Fri 1/14/05 Thu 2/3/05 Botello 100%

1104 Dora at Belknap (Kenwood Community Center) 1 Mon 12/20/04 Tue 12/21/04 Fri 1/21/05 Fri 1/21/05 Fri 1/21/05 Fri 1/21/05 Menjares 100%

1095 Gardina - Vance Jackson to Fredricksburg (Tarry Town Apts.) 1 Thu 12/23/04 Thu 1/6/05 Thu 3/3/05 Fri 3/18/05 Thu 3/3/05 Fri 3/18/05 Garcia 100%

1099 Guenther (919 Main Ave S.) - Main to Flores (O.P. Schnabel Apts.) 1 Mon 1/31/05 Thu 2/10/05 Thu 3/3/05 Thu 3/24/05 Thu 3/3/05 Thu 3/24/05 Garcia 100%

1090 906 Huisache Av. W. (On Blanco) (Blanco Apts.) 1 Mon 1/17/05 Thu 1/27/05 Fri 3/18/05 Fri 7/1/05 Fri 3/18/05 Fri 7/1/05 Gomez 100%

1098 San Jacinto - Ruiz to Arbor (St. Agnes Catholic Church) 1 Mon 12/6/04 Mon 12/27/04 Thu 4/14/05 Fri 7/15/05 Thu 4/14/05 Fri 7/15/05 Garcia 100%

1128 Neer From W. Mariposa To Basse Rd 1 Mon 1/2/06 Fri 1/13/06 Wed 11/16/05 Fri 1/20/06 Wed 11/16/05 Fri 1/20/06 NAMP 1 100%

1064 Mission - Alamo to Pereida 1 Tue 6/1/04 Wed 6/30/04 Thu 11/17/05 Fri 12/2/05 Thu 11/17/05 Fri 12/2/052004 NAMP Contract Construction 100%

1129 Oblate & South Sea Lane 1 Mon 1/16/06 Fri 1/27/06 Mon 11/28/05 Fri 12/2/05 Mon 11/28/05 Fri 12/2/05 NAMP 4 100%

1204 Paschal From E Asby To Rose (PENDING MEMO!) 1 Mon 5/3/10 Mon 5/3/10 Mon 5/3/10 Mon 5/3/10 NA NA 0%

1155 823 Gevers 2 Mon 3/14/05 Thu 3/17/05 Mon 2/14/05 Tue 2/15/05 Mon 2/14/05 Tue 2/15/05 Storm Water 100%

1112 Raybon - Galahad to Prince Valiant 2 Mon 1/17/05 Thu 1/20/05 Mon 3/28/05 Mon 3/28/05 Mon 3/28/05 Mon 3/28/05 Streets 100%

1194 Willow Springs Golf Course Entrance 2 Mon 5/2/05 Tue 5/31/05 Wed 5/4/05 Mon 5/9/05 Wed 5/4/05 Mon 5/9/052004 NAMP Contract Construction 100%

1193 Carson at Pine 2 Tue 3/8/05 Mon 3/14/05 Fri 6/3/05 Tue 6/7/05 Fri 6/3/05 Tue 6/7/052004 NAMP Contract Construction 100%

1039 Jim - Walters to Ervin 2 Mon 9/13/04 Thu 11/25/04 Wed 7/6/05 Mon 8/15/05 Wed 7/6/05 Mon 8/15/05 NAMP 1 100%

1163 932 Rice Rd 2 Wed 7/13/05 Wed 7/13/05 Fri 7/15/05 Fri 7/15/05 Fri 7/15/05 Fri 7/15/05 Streets SE 100%

1175 Lakeview - Highland Farms and Jackie Farms 2 Fri 7/15/05 Fri 7/15/05 Fri 7/15/05 Tue 7/19/05 Fri 7/15/05 Tue 7/19/05 Streets SE 100%

1188 Amity - Roland to Rigsby 2 Fri 7/15/05 Mon 7/18/05 Mon 7/25/05 Tue 7/26/05 Mon 7/25/05 Tue 7/26/05 Streets SE 100%

1176 Village Row - Village Voew to Ray Bon 2 Fri 7/29/05 Fri 7/29/05 Thu 7/28/05 Fri 7/29/05 Thu 7/28/05 Fri 7/29/05 Streets SE 100%

1139 1104 Denver 2 Mon 1/10/05 Fri 2/4/05 Mon 8/15/05 Sat 8/27/05 Mon 8/15/05 Sat 8/27/05 NAMP 1 100%

1164 1504 E. Commerce 2 Mon 9/19/05 Wed 9/21/05 Thu 8/18/05 Fri 8/19/05 Thu 8/18/05 Fri 8/19/05 NAMP 4 100%

1101 Aransas - Meerscheidt to Gevers 2 Mon 3/7/05 Thu 4/14/05 Mon 8/29/05 Fri 9/23/05 Mon 8/29/05 Fri 9/23/05 NAMP 1 100%

1165 Ray Bon - Village Trail to Village Green 2 Mon 9/19/05 Wed 9/21/05 Mon 8/29/05 Wed 8/31/05 Mon 8/29/05 Wed 8/31/05 NAMP 4 100%

1174 1101 and 1107 Burnet 2 Thu 12/29/05 Wed 1/4/06 Fri 9/2/05 Fri 9/2/05 Fri 9/2/05 Fri 9/2/05 NAMP 5 100%

1184 Midcrown - Center Median 2 Mon 9/26/05 Fri 9/30/05 Wed 11/16/05 Mon 11/28/05 Wed 11/16/05 Mon 11/28/05 NAMP 4 100%

1154 Onslow - Poinsettia to Gorman 2 Mon 1/17/05 Mon 2/28/05 Tue 12/27/05 Fri 1/20/06 Tue 12/27/05 Fri 1/20/06 IDIQ 100%

1032 Iowa from Culpepper To Gevers 2 Tue 11/1/05 Wed 11/30/05 Mon 1/23/06 Fri 3/17/06 Mon 1/23/06 NA NAMP 1 95%

1131 Live Oak - Houston to Crockett 2 Mon 4/11/05 Thu 5/26/05 Mon 1/30/06 Wed 2/15/06 Mon 1/30/06 NA IDIQ 45%

1185 4800 Castle Kent - Castle View to Cul-De-Sac 2 Mon 10/3/05 Fri 10/28/05 Tue 2/14/06 Mon 3/13/06 Tue 2/14/06 NA NAMP 5 25%

1033 Commercial - Gillette to Chavanaux 3 Mon 5/31/04 Thu 12/2/04 Mon 5/31/04 Thu 12/23/04 Mon 5/31/04 Thu 12/23/04 Mancillas 100%

1093 2306 Steves - Candler to Walters 3 Thu 12/2/04 Thu 12/16/04 Thu 12/2/04 Mon 1/3/05 Thu 12/2/04 Mon 1/3/05 Garcia 100%

1113 619 Pike Ridge 3 Mon 3/14/05 Thu 3/17/05 Mon 4/11/05 Thu 4/14/05 Mon 4/11/05 Thu 4/14/05 Botello 100%

1114 1248 Baily 3 Mon 3/21/05 Thu 3/24/05 Mon 5/9/05 Thu 5/19/05 Mon 5/9/05 Thu 5/19/05 Botello 100%

1121 Golf View (4306, 4406, 4407, 4502, 4503, 4506) 3 Mon 6/20/05 Tue 6/28/05 Tue 7/12/05 Fri 7/15/05 Tue 7/12/05 Fri 7/15/05 Botello 100%

1166 627 Kashmuir 3 Mon 9/26/05 Mon 9/26/05 Mon 7/18/05 Mon 7/18/05 Mon 7/18/05 Mon 7/18/05 Botello 100%
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1178 4010 Hallie 3 Fri 7/22/05 Wed 7/27/05 Fri 7/22/05 Fri 7/29/05 Fri 7/22/05 Fri 7/29/05 Streets SE 100%

1122 447 Saipan 3 Mon 7/18/05 Thu 7/21/05 Mon 8/1/05 Mon 8/1/05 Mon 8/1/05 Mon 8/1/05 NAMP 2 100%

1102 1302 Rigsby 3 Wed 10/12/05 Wed 10/26/05 Mon 10/3/05 Tue 10/4/05 Mon 10/3/05 Tue 10/4/05 NW I 100%

1217 Hammond from Adele to Clark 3 Mon 10/24/05 Sat 11/12/05 Mon 10/3/05 Thu 10/27/05 Mon 10/3/05 Thu 10/27/05 NAMP 2 100%

1209 E. Highlands From South Pine to Piedmont Ave 3 Mon 2/20/06 Fri 3/3/06 Mon 2/20/06 Fri 3/3/06 NA NA NAMP 2 0%

1212 South Pine From IH37 to Chicago 3 Mon 3/6/06 Fri 3/24/06 Mon 3/6/06 Fri 3/24/06 NA NA NAMP 2 0%

1203 251 Thelka St 3 Mon 5/3/10 Mon 5/3/10 Mon 3/13/06 Thu 3/16/06 NA NA NAMP 1 0%

1201 Probandt From Mitchel to Bridge 3 Wed 3/15/06 Mon 4/10/06 Wed 3/15/06 Mon 4/10/06 NA NA IDIQ 0%

1208 Linda Lou From South Hackberry to South Pine 3 Mon 3/27/06 Fri 4/14/06 Mon 3/27/06 Fri 4/14/06 NA NA Street 0%

1210 3359 Bob Billa 3 Mon 3/27/06 Wed 3/29/06 Thu 3/30/06 Fri 3/31/06 NA NA NAMP 5 0%

1211 Dumbarton From Copinsay to Blythe 3 Thu 3/30/06 Fri 4/21/06 Mon 4/3/06 Fri 4/28/06 NA NA NAMP 5 0%

1146 Bertetti - S.W. Loop 410 to Horal 4 Fri 10/8/04 Sat 12/4/04 Fri 10/8/04 Fri 12/3/04 Fri 10/8/04 Fri 12/3/04 Streets 100%

1148 Macdona  W. Pyron to IH 35 Frontage 4 Fri 10/8/04 Sat 12/4/04 Fri 10/8/04 Fri 12/3/04 Fri 10/8/04 Fri 12/3/04 Streets 100%

1057 Golden at Amapola 4 Fri 10/15/04 Fri 10/15/04 Fri 10/15/04 Fri 10/15/04 Fri 10/15/04 Fri 10/15/04 Torres 100%

1058 2718 Spur 4 Fri 10/15/04 Fri 10/15/04 Fri 10/15/04 Fri 10/15/04 Fri 10/15/04 Fri 10/15/04 Torres 100%

1045 Gillette Blvd. (Drainage) 4 Mon 12/6/04 Thu 1/6/05 Thu 12/2/04 Tue 1/4/05 Thu 12/2/04 Tue 1/4/05 StormWater 100%

1147 Barbuda from 238 to 214,and 215 to 223 4 Fri 10/22/04 Tue 12/7/04 Fri 12/3/04 Mon 12/20/04 Fri 12/3/04 Mon 12/20/04 Streets 100%

1149 VizRey - Mally to Edris 4 Thu 12/2/04 Mon 12/20/04 Fri 1/7/05 Mon 1/17/05 Fri 1/7/05 Mon 1/17/05 Streets 100%

1153 Bynum - Price to McLaughlin 4 Mon 12/27/04 Fri 2/25/05 Fri 1/14/05 Fri 1/28/05 Fri 1/14/05 Fri 1/28/05 Menjares 100%

1118 Packard - Berlin to Southcross 4 Mon 12/27/04 Fri 1/28/05 Mon 2/28/05 Mon 5/9/05 Mon 2/28/05 Mon 5/9/05 Botello 100%

1186 6406 Green Castle 4 Mon 5/9/05 Mon 5/9/05 Mon 5/9/05 Mon 5/9/05 Mon 5/9/05 Mon 5/9/05 Streets 100%

1034 Angela - Trinity to Cibolo 5 Mon 6/28/04 Tue 11/23/04 Fri 9/3/04 Wed 5/4/05 Fri 9/3/04 Wed 5/4/05 Botello 100%

1115 506 Blueridge 5 Mon 10/11/04 Wed 10/13/04 Mon 10/11/04 Mon 10/11/04 Mon 10/11/04 Mon 10/11/04 Botello 100%

1070 816 Brazos 5 Wed 12/8/04 Fri 12/17/04 Mon 10/25/04 Tue 11/2/04 Mon 10/25/04 Tue 11/2/042004 NAMP Contract Construction 100%

1074 El Paso - Kicaster to Guadalupe Church Office 5 Tue 12/14/04 Fri 12/24/04 Tue 10/26/04 Fri 10/29/04 Tue 10/26/04 Fri 10/29/042004 NAMP Contract Construction 100%

1071 Nueces - Commerce to Buena Vista 5 Wed 1/5/05 Thu 1/27/05 Tue 11/2/04 Fri 11/19/04 Tue 11/2/04 Fri 11/19/042004 NAMP Contract Construction 100%

1042 Park Plaza - Fortuna to Commerce 5 Fri 11/12/04 Sat 11/13/04 Fri 11/12/04 Fri 11/12/04 Fri 11/12/04 Fri 11/12/04 Streets 100%

1055 519 Drake 5 Fri 11/12/04 Fri 11/12/04 Fri 11/12/04 Fri 11/12/04 Fri 11/12/04 Fri 11/12/04 StormWater 100%

1072 Salinas at SW 19th 5 Fri 11/12/04 Mon 11/15/04 Fri 11/12/04 Mon 11/15/04 Fri 11/12/04 Mon 11/15/04 StormWater 100%

1065 Buena Vista - Picoso to Hamilton 5 Mon 11/8/04 Mon 11/8/04 Mon 11/15/04 Tue 12/7/04 Mon 11/15/04 Tue 12/7/042004 NAMP Contract Construction 100%

1067 Arizona - Barklay to 21st 5 Mon 11/15/04 Thu 11/18/04 Mon 11/15/04 Thu 12/23/04 Mon 11/15/04 Thu 12/23/04 StormWater 100%

1050 Leroux - 21st to Dead End 5 Tue 11/16/04 Thu 12/16/04 Tue 11/16/04 Mon 1/3/05 Tue 11/16/04 Mon 1/3/05 Torres 100%

1054 Malone - 1347 Malone to Charlotte 5 Fri 5/27/05 Fri 6/17/05 Wed 12/1/04 Mon 12/20/04 Wed 12/1/04 Mon 12/20/042004 NAMP Contract Construction 100%

1075 Floyd - 302 Floyd to IH10 Access 5 Thu 12/2/04 Mon 12/27/04 Wed 12/1/04 Mon 12/20/04 Wed 12/1/04 Mon 12/20/042004 NAMP Contract Construction 100%

1053 Azucena - 38th to Dead End 5 Mon 12/6/04 Tue 12/14/04 Fri 12/10/04 Tue 1/4/05 Fri 12/10/04 Tue 1/4/052004 NAMP Contract Construction[83%] 100%

1066 Nuevo Leon - Vera Cruz to Guadalupe 5 Wed 6/16/04 Thu 7/15/04 Mon 12/13/04 Thu 12/30/04 Mon 12/13/04 Thu 12/30/04 Botello 100%

1069 Darson Marie - Weir to Thompson 5 Fri 11/19/04 Tue 12/14/04 Tue 12/14/04 Thu 1/6/05 Tue 12/14/04 Thu 1/6/052004 NAMP Contract Construction[83%] 100%

1068 Andy - Weir to Thompson 5 Thu 1/1/04 Mon 1/26/04 Mon 12/20/04 Thu 3/17/05 Mon 12/20/04 Thu 3/17/052004 NAMP Contract Construction 100%

1077 Durango Zarzamora to Rosillo 5 Tue 2/10/04 Wed 2/11/04 Mon 12/20/04 Thu 12/30/04 Mon 12/20/04 Thu 12/30/042004 NAMP Contract Construction 100%

1110 S. Frio Adjacent to Downtown UTSA Campus (Median) 5 Mon 9/27/04 Thu 9/30/04 Mon 12/27/04 Thu 12/30/04 Mon 12/27/04 Thu 12/30/04 Botello 100%

1076 Colima - San Jacinto to Trinity 5 Thu 1/1/04 Mon 1/26/04 Tue 1/4/05 Mon 4/11/05 Tue 1/4/05 Mon 4/11/052004 NAMP Contract Construction 100%

1073 Thompson - Marian to Garland 5 Tue 2/10/04 Wed 2/11/04 Thu 2/3/05 Mon 3/21/05 Thu 2/3/05 Mon 3/21/052004 NAMP Contract Construction 100%

1087 Carolina - Flores to IH37 (?) 5 Mon 5/9/05 Wed 6/29/05 Mon 5/9/05 Mon 7/25/05 Mon 5/9/05 Mon 7/25/05 Schneider 100%

1192 Azucena N. Side 38th to Dead End 5 Fri 2/18/05 Fri 3/18/05 Mon 5/9/05 Tue 7/5/05 Mon 5/9/05 Tue 7/5/052004 NAMP Contract Construction 100%

1119 Buena Vista to Spring (Southside) 5 Mon 3/28/05 Thu 4/14/05 Mon 5/23/05 Wed 6/8/05 Mon 5/23/05 Wed 6/8/05 Botello 100%
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1120 Buena Vista to Spring (North Side) 5 Thu 6/9/05 Fri 6/24/05 Mon 5/23/05 Fri 6/10/05 Mon 5/23/05 Fri 6/10/05 Botello 100%

1133 359 Huerta 5 Tue 7/5/05 Thu 7/14/05 Fri 7/8/05 Fri 7/15/05 Fri 7/8/05 Fri 7/15/05 NAMP 3 100%

1132 103 Bedford 5 Mon 7/4/05 Mon 7/4/05 Thu 7/14/05 Thu 7/14/05 Thu 7/14/05 Thu 7/14/05 Streets SW 100%

1130 554 Taft 5 Mon 7/25/05 Thu 8/11/05 Wed 7/20/05 Sat 7/23/05 Wed 7/20/05 Sat 7/23/05 NAMP 3 100%

1134 1106 W. Malone 5 Mon 7/18/05 Thu 7/21/05 Mon 7/25/05 Mon 8/1/05 Mon 7/25/05 Mon 8/1/05 NAMP 3 100%

1173 804 Lombrano 5 Mon 8/15/05 Thu 8/25/05 Mon 8/1/05 Wed 8/3/05 Mon 8/1/05 Wed 8/3/05 NAMP 5 100%

1168 510 Jennings 5 Wed 10/12/05 Fri 10/21/05 Thu 8/4/05 Fri 8/5/05 Thu 8/4/05 Fri 8/5/05 NAMP 4 100%

1135 Jennings - 303 Jennings to 319 Jennings 5 Wed 10/26/05 Fri 11/4/05 Mon 8/8/05 Fri 8/12/05 Mon 8/8/05 Fri 8/12/05 NAMP 3 100%

1170 431 Drake 5 Thu 10/27/05 Mon 10/31/05 Mon 8/8/05 Tue 8/9/05 Mon 8/8/05 Tue 8/9/05 NAMP 4 100%

1159 1614 Vera Cruz 5 Mon 6/27/05 Thu 6/30/05 Mon 8/15/05 Mon 8/15/05 Mon 8/15/05 Mon 8/15/05 NAMP 3 100%

1181 1814 W. Martin 5 Mon 12/5/05 Fri 12/9/05 Wed 8/17/05 Tue 8/23/05 Wed 8/17/05 Tue 8/23/05 NAMP 5 100%

1189 3122 W. Commerce 5 Mon 7/25/05 Thu 7/28/05 Fri 8/19/05 Fri 8/19/05 Fri 8/19/05 Fri 8/19/05 NAMP 5 100%

1160 S. Flores - La Chappelle to Fest 5 Mon 7/4/05 Fri 7/22/05 Mon 8/22/05 Fri 8/26/05 Mon 8/22/05 Fri 8/26/05 NAMP 3 100%

1196 Quintana From Via Bus Stop to St. Phillip's College 5 Mon 8/22/05 Fri 8/26/05 Tue 8/23/05 Mon 9/26/05 Tue 8/23/05 Mon 9/26/05 IDIQ 100%

1171 202 Theo 5 Tue 11/1/05 Fri 11/4/05 Mon 8/29/05 Thu 9/1/05 Mon 8/29/05 Thu 9/1/05 NAMP 5 100%

1167 710 Nogalitos 5 Tue 10/4/05 Thu 10/6/05 Tue 9/6/05 Fri 9/9/05 Tue 9/6/05 Fri 9/9/05 NAMP 3 100%

1172 202 Jennings at Garland 5 Mon 11/7/05 Wed 12/28/05 Mon 9/12/05 Fri 9/16/05 Mon 9/12/05 Fri 9/16/05 2005 SMP Contract 100%

1136 Grabner - Ellana Claire to Sims 5 Mon 11/7/05 Fri 12/2/05 Tue 9/13/05 Thu 9/15/05 Tue 9/13/05 Thu 9/15/05 NAMP 4 100%

1177 1334 Winnipeg, W. 5 Wed 9/28/05 Fri 9/30/05 Wed 9/14/05 Thu 9/15/05 Wed 9/14/05 Thu 9/15/05 2005 SMP Contract 100%

1179 Baker - Quintana to Creighton 5 Mon 10/31/05 Fri 12/2/05 Fri 9/16/05 Sun 12/18/05 Fri 9/16/05 Sun 12/18/05 2005 SMP Contract 100%

1180 Baker - Quintana to Creighton (sidewalks on both sides) 5 Mon 10/31/05 Fri 12/2/05 Fri 9/16/05 Sun 12/18/05 Fri 9/16/05 Sun 12/18/05 2005 SMP Contract 100%

1137 Charlotte - Ellana Claire to Sims 5 Fri 12/2/05 Fri 12/30/05 Mon 9/26/05 Fri 3/10/06 Mon 9/26/05 NA NAMP 5 90%

1187 Lubbock W. - Baylor to Maury 5 Mon 12/12/05 Fri 1/6/06 Mon 11/7/05 Fri 1/6/06 Mon 11/7/05 Fri 1/6/06 IDIQ 100%

1216 106 to 110 Dullye 5 Mon 1/2/06 Fri 1/27/06 Mon 11/7/05 Tue 1/10/06 Mon 11/7/05 Tue 1/10/06 IDIQ 100%

1169 Cavalier at Garland 5 Mon 10/24/05 Wed 10/26/05 Mon 11/14/05 Thu 11/17/05 Mon 11/14/05 Thu 11/17/05 NAMP 3 100%

1197 2714 & 2724 Monterrey 5 Wed 12/28/05 Fri 12/30/05 Thu 11/17/05 Fri 12/2/05 Thu 11/17/05 Fri 12/2/05 IDIQ 100%

1199 Monterrey From S. Brazos to Dead-End 5 Mon 11/21/05 Tue 12/27/05 Thu 11/17/05 Thu 12/15/05 Thu 11/17/05 Thu 12/15/05 IDIQ 100%

1214 500 Block Royston From Phyllis To S. Zarzamora 5 Mon 1/2/06 Fri 1/27/06 Tue 11/29/05 Thu 12/15/05 Tue 11/29/05 Thu 12/15/05 IDIQ 100%

1215 600 Block of Royston From Zarzamora To Liners 5 Mon 1/2/06 Fri 1/27/06 Thu 12/1/05 Fri 1/13/06 Thu 12/1/05 Fri 1/13/06 IDIQ 100%

1198 Arbor (Paper Street) 200ft west from Elmendorf Intersection 5 Thu 12/22/05 Thu 12/22/05 Thu 12/22/05 Thu 12/22/05 Thu 12/22/05 Thu 12/22/05 Streets SW 100%

1202 Mauerman St. - intersection of Mauerman and W. Baylor to 11 Mauerman 5 Fri 1/6/06 Fri 1/6/06 Fri 1/6/06 Fri 1/6/06 NA NA IDIQ 0%

1031 1147 Cupples 5 Mon 12/26/05 Thu 12/29/05 Mon 1/9/06 Fri 1/13/06 Mon 1/9/06 Fri 1/13/06 NAMP 2 100%

1207 Taft (PW HOLD Need Clarification) 5 Mon 5/3/10 Mon 5/3/10 Mon 5/3/10 Mon 5/3/10 NA NA 0%

1038 39th - Commerce at Joe Blanks 6 Mon 11/22/04 Mon 5/2/05 Mon 7/5/04 Fri 7/9/04 Mon 7/5/04 Fri 7/9/042004 NAMP Contract Construction 100%

1040 40th - Commerce to Fridell 6 Mon 11/15/04 Fri 12/24/04 Mon 7/12/04 Fri 7/16/04 Mon 7/12/04 Fri 7/16/04 Contract Ovelay 100%

1036 Fridell - 39th to 40th 6 Thu 8/19/04 Thu 12/30/04 Thu 8/19/04 Thu 4/7/05 Thu 8/19/04 Thu 4/7/05 Streets/Torres 100%

1059 Westport at Westedge 6 Thu 11/18/04 Sun 11/21/04 Tue 12/7/04 Fri 12/10/04 Tue 12/7/04 Fri 12/10/04 StormWater 100%

1109 6738 Monterrey 6 Wed 12/8/04 Thu 12/9/04 Wed 12/29/04 Thu 12/30/04 Wed 12/29/04 Thu 12/30/04 StormWater 100%

1108 6414 Keitha Blvd. 6 Mon 12/6/04 Tue 12/7/04 Thu 12/30/04 Mon 1/3/05 Thu 12/30/04 Mon 1/3/05 StormWater[91%] 100%

1150 Remuda - Westedge to Military 6 Thu 10/21/04 Thu 10/28/04 Mon 1/3/05 Thu 2/10/05 Mon 1/3/05 Thu 2/10/05 Mancillas 100%

1141 Commerce W. at 39th 6 Tue 4/6/04 Wed 4/7/04 Fri 1/7/05 Fri 1/7/05 Fri 1/7/05 Fri 1/7/05 StormWater 100%

1052 Kenrock - Rolling Hills to Channel at Stone Fence 6 Fri 11/5/04 Tue 11/23/04 Wed 1/26/05 Mon 2/21/05 Wed 1/26/05 Mon 2/21/052004 NAMP Contract Construction 100%

1051 Durango - 5703 Durango to 34th Street 6 Wed 11/24/04 Thu 12/16/04 Mon 2/21/05 Tue 3/8/05 Mon 2/21/05 Tue 3/8/052004 NAMP Contract Construction 100%

1086 36th - Eldridge to Marbach 6 Thu 4/1/04 Fri 4/2/04 Mon 4/25/05 Wed 4/27/05 Mon 4/25/05 Wed 4/27/05 StormWater 100%

1043 Monterrey - 39th to Belcross 6 Wed 9/22/04 Thu 12/30/04 Mon 5/9/05 Fri 7/8/05 Mon 5/9/05 Fri 7/8/05 Botello 100%
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1151 Biscayne - Westfield to Andos (North Side) 6 Mon 7/25/05 Fri 8/19/05 Wed 7/27/05 Fri 10/7/05 Wed 7/27/05 Fri 10/7/05 Storm Water 100%

1161 Westleaf at Brownleaf 6 Tue 9/20/05 Thu 9/22/05 Mon 9/19/05 Mon 9/26/05 Mon 9/19/05 Mon 9/26/05 NAMP 3 100%

1100 Buena Vista - 36th to 37th 6 Thu 7/1/04 Thu 7/29/04 Mon 10/3/05 Wed 11/16/05 Mon 10/3/05 Wed 11/16/05 NAMP 3 100%

1162 Timber Path from Timber Park to Timber Walk 6 Thu 10/20/05 Mon 10/31/05 Fri 11/18/05 Tue 11/29/05 Fri 11/18/05 Tue 11/29/05 NAMP 3 100%

1213 40th Street From W Commerce to Buena Vista 6 Mon 2/27/06 Fri 3/3/06 Mon 2/27/06 Fri 3/3/06 NA NA NAMP 1 0%

1206 Andros From Biscayne to Westfield (PENDING MEMO!) 6 Mon 5/3/10 Mon 5/3/10 Mon 5/3/10 Mon 5/3/10 NA NA 0%

1035 Placid - Seeling to Sage 7 Mon 7/26/04 Thu 11/4/04 Mon 7/26/04 Mon 1/3/05 Mon 7/26/04 Mon 1/3/05 Botello 100%

1143 Timber Glen - Timber Trace to Timber Fern 7 Fri 10/8/04 Sat 10/23/04 Fri 10/8/04 Fri 12/3/04 Fri 10/8/04 Fri 12/3/04 Streets 100%

1144 Timber Bough - Timber Fern to Timber Vale 7 Fri 10/15/04 Sat 10/30/04 Fri 10/8/04 Fri 12/3/04 Fri 10/8/04 Fri 12/3/04 Streets 100%

1145 Timber Fern - Timber Glen to Timber Basin 7 Fri 10/22/04 Sat 11/6/04 Fri 10/22/04 Fri 12/3/04 Fri 10/22/04 Fri 12/3/04 Streets 100%

1088 446 Alexander Hamilton 7 Mon 11/1/04 Tue 11/9/04 Mon 12/20/04 Thu 12/23/04 Mon 12/20/04 Thu 12/23/04 Garcia 100%

1089 2638 W. Kings Hwy, 7 Mon 12/20/04 Thu 12/23/04 Mon 1/3/05 Thu 1/6/05 Mon 1/3/05 Thu 1/6/05 Garcia 100%

1081 1830 W. Huisache 7 Mon 11/22/04 Mon 5/2/05 Mon 1/3/05 Thu 2/17/05 Mon 1/3/05 Thu 2/17/052004 NAMP Contract Construction 100%

1080 1702 W. Kings Hwy. B ( Curb) 7 Mon 11/22/04 Mon 5/2/05 Mon 1/10/05 Wed 2/16/05 Mon 1/10/05 Wed 2/16/052004 NAMP Contract Construction 100%

1096 2536 W. Summit 7 Mon 1/3/05 Thu 1/6/05 Tue 1/18/05 Tue 2/1/05 Tue 1/18/05 Tue 2/1/05 Garcia 100%

1082 6200 Wigwam 7 Mon 11/22/04 Mon 5/2/05 Mon 1/31/05 Fri 2/11/05 Mon 1/31/05 Fri 2/11/052004 NAMP Contract Construction 100%

1142 258 Havana 7 Mon 1/24/05 Thu 2/3/05 Mon 2/7/05 Thu 2/10/05 Mon 2/7/05 Thu 2/10/05 Torres 100%

1078 350 Leming 7 Mon 11/22/04 Mon 5/2/05 Mon 3/21/05 Fri 3/25/05 Mon 3/21/05 Fri 3/25/052004 NAMP Contract Construction 100%

1079 440 Quentin at Wilson 7 Mon 11/22/04 Mon 5/2/05 Mon 3/28/05 Wed 4/6/05 Mon 3/28/05 Wed 4/6/052004 NAMP Contract Construction 100%

1157 Mistletoe - Kampman to Wilson 7 Mon 1/17/05 Thu 2/17/05 Thu 5/5/05 Fri 6/10/05 Thu 5/5/05 Fri 6/10/05 Torres 100%

1182 Mainland Square at Pavilion 7 Mon 12/12/05 Tue 12/13/05 Mon 8/1/05 Wed 8/3/05 Mon 8/1/05 Wed 8/3/05 NAMP 4 100%

1195 Parkway From Callaghan to Oaknoll 7 Sat 8/6/05 Sat 8/13/05 Thu 8/11/05 Wed 8/17/05 Thu 8/11/05 Wed 8/17/05 Streets SE 100%

1103 1100 Callaghan 7 Thu 10/27/05 Tue 11/1/05 Tue 11/1/05 Fri 11/4/05 Tue 11/1/05 Fri 11/4/05 NAMP 1 100%

1183 128 Colleen 7 Wed 12/14/05 Fri 12/23/05 Thu 11/10/05 Tue 11/15/05 Thu 11/10/05 Tue 11/15/05 NAMP 4 100%

1056 Prue Rd. - Left Turn lane Old Prue/Rocky Trail 8 Mon 11/8/04 Fri 11/19/04 Mon 11/8/04 Fri 11/19/04 Mon 11/8/04 Fri 11/19/042004 NAMP Contract Construction 100%

1046 Alley - Castle Grove to Wilderness 8 Mon 12/13/04 Thu 12/23/04 Mon 11/15/04 Wed 12/15/04 Mon 11/15/04 Wed 12/15/04 Streets 100%

1084 Castle Grove at Alley 8 Mon 11/22/04 Tue 11/23/04 Mon 11/22/04 Tue 11/23/04 Mon 11/22/04 Tue 11/23/04 Gray 100%

1060 Aue Rd 8 Thu 9/16/04 Wed 9/22/04 Tue 1/18/05 Thu 1/20/05 Tue 1/18/05 Thu 1/20/05 Gray 100%

1106 12667 Silicon Drive 8 Mon 11/29/04 Tue 11/30/04 Wed 2/9/05 Thu 2/10/05 Wed 2/9/05 Thu 2/10/05 Mancillas 100%

1117 Vance Jackson at Beckwith 8 Tue 12/21/04 Wed 12/29/04 Wed 2/9/05 Tue 2/15/05 Wed 2/9/05 Tue 2/15/05 Botello 100%

1107 Indian Woods - Bitternut to Fig Tree Woods 8 Tue 11/30/04 Wed 12/8/04 Fri 2/11/05 Thu 2/17/05 Fri 2/11/05 Thu 2/17/05 Streets 100%

1156 Vance Jackson at Woodlawn Park (Median) 8 Mon 1/24/05 Sat 1/29/05 Thu 2/17/05 Thu 2/24/05 Thu 2/17/05 Thu 2/24/05 Torres 100%

1097 Lockhill Selma at George Rd. 8 Wed 12/15/04 Fri 12/17/04 Mon 5/9/05 Fri 5/13/05 Mon 5/9/05 Fri 5/13/05 Gomez 100%

1111 5150 DeZavala - Clark High School to Rail Road Tracks 8 Mon 12/13/04 Thu 1/6/05 Mon 7/18/05 Wed 8/3/05 Mon 7/18/05 Wed 8/3/05 NAMP 4 100%

1123 Cary Grant at Errol Flynn 8 Fri 9/16/05 Mon 9/19/05 Thu 10/27/05 Fri 10/28/05 Thu 10/27/05 Fri 10/28/05 NAMP 2 100%

1124 Cary Grant at Charlie Chan 8 Tue 9/20/05 Wed 9/21/05 Fri 10/28/05 Fri 10/28/05 Fri 10/28/05 Fri 10/28/05 NAMP 2 100%

1126 Chase Hill From Babcock to Loop 1604 8 Thu 9/22/05 Tue 10/4/05 Mon 10/31/05 Fri 12/2/05 Mon 10/31/05 Fri 12/2/05 NAMP 2 100%

1127 Cinnamon Creek from Fredericksburg to Bridlewood 8 Tue 10/11/05 Tue 11/1/05 Wed 11/16/05 Wed 2/15/06 Wed 11/16/05 Wed 2/15/06 NAMP 5 100%

1125 Dreamland Dr From Westby Ln To Rail Road Tracks 8 Mon 11/28/05 Fri 12/2/05 Tue 1/3/06 Wed 1/4/06 Tue 1/3/06 Wed 1/4/06 NAMP 2 100%

1061 Thousand Oaks @ Turkey Point 9 Mon 10/11/04 Mon 11/1/04 Tue 10/12/04 Mon 11/8/04 Tue 10/12/04 Mon 11/8/042004 NAMP Contract Construction 100%

1062 Millwood at McCullough 9 Wed 10/20/04 Mon 11/8/04 Fri 10/22/04 Wed 10/27/04 Fri 10/22/04 Wed 10/27/042004 NAMP Contract Construction 100%

1063 2550 Encino Rio 9 Mon 12/20/04 Fri 12/31/04 Mon 12/20/04 Thu 12/23/04 Mon 12/20/04 Thu 12/23/042004 NAMP Contract Construction 100%

1044 4250 Summer Sun 10 Wed 12/15/04 Mon 12/20/04 Wed 11/17/04 Fri 12/17/04 Wed 11/17/04 Fri 12/17/04 Botello 100%

1047 4306 Summer Sun 10 Tue 12/21/04 Thu 12/23/04 Wed 11/17/04 Fri 12/17/04 Wed 11/17/04 Fri 12/17/04 Botello 100%

1048 4322 Summer Sun 10 Mon 12/27/04 Wed 12/29/04 Wed 11/17/04 Fri 12/17/04 Wed 11/17/04 Fri 12/17/04 Botello 100%

TENTATIVE SCHEDULE
SUBJECT TO CHANGE

Printed Mon 2/27/06 Page 4 of 5
Schedule Subject to Change Due to Weather

or Other Unforseen Circumstances 



ID Task Name CD Baseline Start Baseline Finish Scheduled
Start

Scheduled Finish Actual Start Actual Finish Resource Names %
Complete

1049 4410 Sun Vista 10 Mon 12/6/04 Thu 12/9/04 Wed 11/17/04 Fri 12/17/04 Wed 11/17/04 Fri 12/17/04 Botello 100%

1083 4414 Sun Vista 10 Mon 1/3/05 Thu 1/6/05 Wed 11/17/04 Fri 12/17/04 Wed 11/17/04 Fri 12/17/04 Botello 100%

1085 9422 Bright View 10 Mon 1/10/05 Thu 1/13/05 Wed 11/17/04 Fri 12/17/04 Wed 11/17/04 Fri 12/17/04 Botello 100%

1190 Royal Breeze at Royal Pass 10 Mon 8/22/05 Wed 8/24/05 Tue 7/19/05 Sat 7/23/05 Tue 7/19/05 Sat 7/23/05 NAMP 5 100%

1158 Redland at Sable Landing 10 Mon 6/13/05 Thu 6/23/05 Fri 7/22/05 Thu 7/28/05 Fri 7/22/05 Thu 7/28/05 NAMP 5 100%

1191 Earlyway Drive 10 Wed 6/1/05 Wed 6/1/05 Wed 9/21/05 Fri 10/28/05 Wed 9/21/05 Fri 10/28/05 NAMP 4 100%

1140 5722 Larksdale Drive 10 Fri 10/7/05 Tue 10/11/05 Wed 9/28/05 Thu 9/29/05 Wed 9/28/05 Thu 9/29/05 NAMP 1 100%

1200 Alamo Blanco @ Thousand Oaks 10 Thu 1/26/06 Fri 2/3/06 Thu 1/26/06 Tue 2/14/06 Thu 1/26/06 Tue 2/14/06 NAMP 3 100%

1205 13606 Landmark Hill 10 Thu 2/9/06 Fri 2/17/06 Thu 2/9/06 Fri 2/17/06 NA NA NAMP 2 0%

825 2005 Concrete Adhoc Schedule 0 Thu 5/22/03 Tue 1/11/05 Mon 6/14/04 Fri 3/24/06 Mon 6/14/04 NA 71%

447 2005 Barrier Schedule 0 Mon 1/27/03 Mon 3/21/05 Tue 8/10/04 Fri 4/13/07 Tue 8/10/04 NA 76%

1 2005 SMP Schedule 0 Mon 10/4/04 Fri 9/30/05 Mon 10/4/04 Fri 9/1/06 Mon 10/4/04 NA 95%

904 2005 Central Business District Schedule 0 Mon 3/21/05 Fri 9/30/05 Mon 3/14/05 Thu 10/26/06 Mon 3/14/05 NA 35%

885 2005 Bridge Maintenance Schedule 0 Mon 10/3/05 Fri 9/29/06 Mon 7/18/05 Wed 11/23/05 Mon 7/18/05 Wed 11/23/05 100%

976 2005.10 SMP Schedule 0 Mon 8/1/05 Mon 8/1/05 Mon 10/10/05 Wed 5/31/06 Mon 10/10/05 NA 10%

TENTATIVE SCHEDULE
SUBJECT TO CHANGE

Printed Mon 2/27/06 Page 5 of 5
Schedule Subject to Change Due to Weather

or Other Unforseen Circumstances 


